EECBG 10-3323 City of Ankeny

EXHIBIT A
DESCRIPTION OF THE PROJECT AND AWARD BUDGET

To STATE ENERGY GRANT SUB-RECIPIENT CONTRACT

DESCRIPTION OF THE PROJECT AND AWARD BUDGET
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1. General
Name of SR: City of Ankeny
Address: 410 W. 1st Street
Ankeny, IA 50023
County: Polk
Project Title: DMACC Building Improvements
Contract # EECBG 10-3323

2. Project Description/Scope of Work:

SR will sub-contract with Des Moines Area Community College (DMACC) to
complete the energy efficiency improvements project. SR will make sure DMACC
conducts energy system retro-commissioning of 5 buildings and implement energy
efficiency improvements to a minimum of 14 buildings.

3. Award amount: $186,844 Match amount: $ 186,844

Type Award: Grant

Project Start Date: April 26,2010

Project Completion Date: July 31, 2012
4. Financial procedures and payment schedule:
a. Payment and invoicing procedures: OEI will pay SR consistent with the
payment schedule identified below and paragraph 4 of this contract. To be paid, SR
must provide OEI with an invoice, a GAX form, and a progress report. Verification

that the expenditure of matching funds is proceeding as planned must be included
with the submittal.
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b. Performance measures, acceptance criteria, and payment schedule:
Task Completion | Performance Measures Acceptance Criteria | Payment
Date

Measures in | April 2010 Document the SR has measures in place to comply with | Waste management

place to NEPA, NHPA, Davis-Bacon Act, Buy American Act, and plan, NEPA, NHPA,

comply with has completed a waste management plan. Buy American*, and

contract Davis-Bacon

requirements requirements met.

Complete August 2010 | Project plans bid documents completed. Project plans and

final plans bid documents

and bid completed.

specifications

Select September Bids opened. Contractor selected.

contractor(s) | 2010

Building #2 June 2012 Complete retrocommissioning, install outdoor air Equipment installed | $180,000
economizer enthalpy control, replace mercury vapor per code and (in9
with CFLs in walkway, reduce morning ventilation, industry standard. quarterly
install daylighting controls in walkway, delamping of Equipment must be | payments
fixtures in hallway, lighting timeclock in hallway, operational and of $20,000
classroom fixture delamping, computer power inspected. beginning
management, and occupancy sensors for classrooms June 2010)
and restrooms.

Building #4 June 2012 Complete retrocommissioning, install outdoor air Equipment installed
economizer enthalpy control, reduce morning per code and
ventilation, replace incandescent lamps with CFLs in industry standard.
miscellaneous locations, delamping of fixtures in Equipment must be
hallways, install lighting timeclock in hallway, upgrade operational and
to T8 lighting in miscellaneous areas, classroom fixture | inspected.
delamping, computer power management, and
occupancy sensors for classrooms and restrooms.

Building #6 June 2012 Complete retrocommissioning, install vending machine | Equipment installed
controls, reduce hot water temperature, delamp per code and
fixtures, replace incandescent lamps with CFLs, upgrade | industry standard.
to T8 lighting, install lighting occupancy sensors, install | Equipment must be
variable speed drives on ventilation fans, and install operational and
premium efficiency motors. inspected.

Building #7 June 2012 Install outdoor air economizer enthalpy control, Equipment installed
daylighting controls, delamp fixtures, replace per code and
refrigerators with high efficiency units, install premium | industry standard.
efficiency motors, upgrade to T8 lighting, replace Equipment must be
incandescent lamps with CFLs, replace halogen lamps operational and
with LEDs, lighting occupancy sensors, and install timers | inspected.
on kitchen hoods.

Building #8 June 2012 Reset enthalpy economizer setpoint, limit heating Equipment installed

water pump operation, schedule domestic hot water
recirculation pump, delamp fixtures, install vending

per code and
industry standard.
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machine controls, and install lighting occupancy
sensors.

Equipment must be
operational and
inspected.

Building #9 June 2012 Reset outdoor air economizer enthalpy control Equipment installed
setpoint, limit heating water pump operation, schedule | per code and
domestic hot water recirculation pump, delamp industry standard.
fixtures, install vending machine controls, reset Equipment must be
discharge air temperature setpoint, replace operational and
incandescent lamps with CFLs, replace halogen lamps inspected.
with LED, implement static pressure reset (AHU-1),
replace variable speed drive serving AHU-H supply fan,
and install lighting occupancy sensors.

Building #10 | June 2012 Complete retrocommissioning, lighting timer controls, Equipment installed
repair compressed air system leaks, install vending per code and
machine controls, delamp fixtures, replace v-belt drives | industry standard.
with synchronous belt drives, install premium efficiency | Equipment must be
motors, install lighting occupancy sensors, convert operational and
constant volume air handling units to variable air inspected.
volume, and upgrade T12 lighting to T8.

Building #13 | June 2012 Complete retrocommissioning, reduce compressed air Equipment installed
system pressure, repair compressed air system leaks, per code and
install lighting timer controls, turn off compressed air industry standard.
system during unoccupied hours, delamp fixtures, Equipment must be
install vending machine controls, replace incandescent | operational and
lamps to CFLs, install premium efficiency motors, inspected.
convert constant volume air handling units to variable
air volume, install variable speed drives on chilled
water pumps, install lighting occupancy sensors, install
variable speed drives on ventilation fans, install variable
speed drives on heating hot water pumps, and upgrade
T12 lighting to T8.

Building #14 | June 2012 Reduce compressed air system pressure, repair Equipment installed
compressed air system leaks, replace incandescent per code and
lamps with CFLs, install lighting timer controls, turn off | industry standard.
compressed air system during unoccupied hours, install | Equipment must be
vending machine controls, install exhaust fan timers, operational and
upgrade T12 lighting to T8, and install lighting inspected.
occupancy sensors.

Building #15 | June 2012 Delamp fixtures, install vending machine controls, Equipment installed
install lighting occupancy sensors, and optimize per code and
economizer high limit setpoint. industry standard.

Equipment must be
operational and
inspected.

Building #16 | June 2012 Revise enthalpy economizer controls, install daylighting | Equipment installed

controls, install exhaust fan timers, and install lighting
occupancy sensors.

per code and
industry standard.
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Equipment must be
operational and
inspected.
Building #17 | June 2012 Revise enthalpy economizer controls, install Equipment installed
and #17A temperature setback, install daylighting controls, per code and
replace incandescent lamps with CFLs, install exhaust industry standard.
fan timers, upgrade T12 lighting to T8, and install Equipment must be
lighting occupancy sensors. operational and
inspected.
Utility June 2012 Evaluate and modify pumping for central heating and Equipment installed
Buildings cooling loops, insulate domestic hot water piping, per code and
upgrade T12 lighting to T8 high output and night industry standard.
fixtures, install premium efficiency motor — hot water Equipment must be
pump 3, reduce summer hot water use for air system operational and
reheat, install variable speed drive on combustion air inspected.
blower, use both cooling tower fans, and install variable
speed drive on glycol pump.
Final Report | July 2012 Final report completed. All documentation $6,844
submitted to OEI.
See Section 5b
below for final
report
requirements.

*CFL's, electronic ballasts and LED traffic lights/signals may be exempt from Buy American requirements

5.

a.

Recovery Act compliance.

Compliance with Davis-Bacon.

SR must sign a DOL Standard Form 1413, Statement of Acknowledgement
signifying an understanding of Davis Bacon compliance requirements.

The Davis-Bacon Act wage decision for the county or counties in which

construction occurs will correspond to the effective date of this contract. OEI
will provide the general decision number and wage decision to the SR. The wage
decision that is in effect at the time of the effective date of this contract will

remain throughout the entire term of this contract. Current and archived wage
decisions can be found at: http://www.wdol.gov/dba.aspx#0

Each Friday of each week during construction, SR must submit a Weekly
Certified Payroll on a Form WH347 to OEI at
https://www.iowagrants.gov/index.do
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¢ SR must retain the original, signed weekly form. The file must be available for
review for a period of three years from project completion.

b. Compliance with Recovery Act reporting requirements.

e SR must provide monthly Recovery Act progress reports at
https://www.iowagrants.gov/index.do no later than the 25t day of the month
for each year of this contract. In addition to any other requirements, each
progress report must include the following information for the preceding month:

1.

2.
3.
4,

Cumulative number of individuals compensated for any amount of work
during the time period;

Updated project progress to include accomplishments or setbacks;
Updated development timelines;

Quantification of performance measures achieved.

e SR must provide quarterly Recovery Act progress reports at

|httDs://www.iowagrants.gov[index.do| no later than December 26, March 25,

June 25, and September 25 of each year of this contract. In addition to any other
requirements, each progress report must include:

1.
2.

o U1 W

Jobs created through both Recovery Act funds and non-federal funds;
Cumulative number of individuals compensated for any amount of work
during the time period;

Updated project progress to include accomplishments or setbacks;
Updated development timelines;

Quantification of performance measures achieved;

Receipts and invoices for reimbursements.

e SR must provide a final report to OEI upon completion of the project. SR must
send the final report to|https://www.iowagrants.gov/index.do|. Among other
things, the final report must include:

1.

SN

A synopsis of the completed project;

Job creation/retention statistics;

Before/during/after photo documentation;

Performance measures achieved;

Quantification of energy saving and cost saving results to date;
Quantification of energy saving and cost saving projections for the next
three calendar years;

Construction punchlist, commissioning reports, and other technical
project evaluations resulting from project implementation;
Financial information;

Any other information requested by OEI.
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e SR agrees to provide OEI with long term project implementation results as
requested following the closure of the project account as necessary to document
the ongoing benefits associated with the completion of this project.

C. Table summarizing reporting deadlines.

Report

Due no later than

Weekly Certified Payroll (Form WH347):

6:00 p.m. each Friday of each week
during construction

Monthly Recovery Act and Progress
Reports:

The 25t day of every month of this
contract

Quarterly Recovery Act, Progress, and
Invoice Reports:

March 25, June 25, September 25, and
December 26 of each year of this
contract

Final Report:

30 days after project completion

d. OEI’s receipt of reports is no waiver.

By receiving any report, OEI does not waive its ability to challenge any report for
failing to comply with this contract at a later date, nor does OEI's receipt of a report
waive any remedy it may have against SR for the report failing to comply with this

contract.

Page 25 of 25




